# Sprint 1 Meeting Minutes

**Project:** SplitDish

**Date:** 14 October 2026

**Attendees:** Skye Valdez, Beau Nicholas, Letizia Floe, Nathan Viroonchatapan

**Absent:** N/A

## 1. Topics Discussed

- Completion of the requirements document (lab 6)
- Letizia, Skye: Brainstorming how the AI is implemented into the steps for formatting the output JSON with receipt items correctly, and how to retrieve the JSON to be parsed into SplitDish
- Code progress and completion
    - Nathan: code skeletons are established and further work and testing can begin
- Start UML use case diagram (lab 7)

## 2. Decisions Made

- The AI will be incorporated into the receipt-processing workflow to format receipt items as structured JSON
- The formatted JSON will be retrieved and parsed for use in SplitDish

## 3. Action Items

- Continue developing the AI workflow for formatting receipt items into JSON and retrieving the JSON for SplitDish to parse
- Continue building on existing code skeletons and begin implementation and testing where not done so already
- Continue working on the UML use case diagram (lab 7)

## 4. Issues / Concerns

- Time management between lab assignments and coding

## 5. Next Meeting

Date/Time: 28 October 2026, 16:30 UTC-0700

Topics to Cover

- Overall code progress and completion goals
- AI JSON workflow
- Progress or completion of UML use case diagram (lab 7)